Warminster Naval Air Warfare Center Aircraft Division

NPL/BRAC 1991

Contaminants:

Media Affected: Groundwater and soil
Funding to Date: $16.9 million
Estimated Cost to Completion (Completion Year):

Restoration Background

In July 1991 and July 1995, the BRAC Commission recommended
that Warminster Naval Air Warfare Center Aircraft Division be
realigned and closed. The installation closed in March 1997, with
final transfer of property targeted for December 1998.

In FY79, metals and volatile organic compounds (VOCSs), primarily
trichloroethene (TCE) and tetrachloroethane, were detected in local
groundwater wells. Studies have identified nine sites, eight of which

were recommended for further investigation. Site types include waste

Perform research, development, testing, and evaluation for Naval aircraft systems and antisubmarine

Size: 839 acres
Mission:
warfare systems; perform associated software development
HRS Score: 57.93; placed on NPL in October 1989
IAG Status: Federal Facility Agreement signed in September 1990

VOCs, heavy metals, firing range wastes, fuels, industrial wastewater sludges, *
nonindustrial solid wastes, paints, PCBs, sewage treatment sludge, and solvents

$16.3 million (FY2029)
Final Remedy in Place or Response Complete Date for BRAC Sites:

Warminster Township, Pennsylvania

determines the necessary interim steps for site cleanup. The RD/RA
for Area B was delayed by additional field investigations. The interim
remedy for Areas A and B groundwater, OU1, was also delayed.

Plan of Action

¢ Complete Removal Actions at Sites 1, 2, and 3 in FY99
« Initiate Removal Action at Site 8 in FY99

Initiate additional Removal Actions at Site 6 in FY99

Drill extraction wells at Areas A and D and connect piping to
existing treatment facility in FY99

Prepare Environmental Baseline Survey for Transfer and draft
FOSTs for PBC and economic development conveyance parcels in
FY99

FY2001

scheduled Tier Il meetings.

A technical review committee, formed in FY88, was converted to a
Restoration Advisory Board in FY94. The installation completed its
community relations plan and established an administrative record in
the same year. A BRAC cleanup team also was established in FY94.
The installation completed the BRAC Cleanup Plan (BCP) and a
Phase | Environmental Baseline Survey (EBS) in FY95. The property
was divided into eight parcels, with 353 acres identified as CERFA-
clean. Also in FY95, the installation began a Phase Il EBS.

burn pits, sludge disposal pits, landfills, waste pits, and a fire training FY98 Restoration Progress

area.

One underground storage tank and associated contaminated soil werg,
removed between FY86 and FY90. In FY93, the installation signed a by public benefit conveyance (PBC). Fieldwork was completed and

Record of Decision (ROD) for Operable Unit (OU) 1. Remedial
Design (RD) activities for the site were completed in FY94. The
installation’s contract for an extraction and treatment system for the
groundwater at OU1 now includes OU3 and OU4.

In FY93 and FY94, the installation completed groundwater Remedial wells. Three findings of suitability to lease were issued for various
Investigation and Feasibility Study (RI/FS) activities for eight sites. In buildings to be leased by the Federal Lands Reuse Authority.

FY95, it completed a Remedial Action (RA) for residential wells

contaminated with TCE. The Navy distributed bottled water, installed initiated. The latest version of the BCP was completed, and Tier Il
temporary treatment systems at each affected well, and worked with meetings continued on a regular basis.

EPA and the local water authority to provide public water service to
affected residential areas. In FY96, groundwater RI/FS activities at

Site 9 and the RD for Sites 4 and 8 were completed. During FY97, a Sites 6 and 7. The draft Phase Ill RI/FS for media other than
source Removal Action was completed at Site 4 and another initiated

at Site 6. The installation also completed a RA at OU3, began

operation of an extraction and treatment system, and started Iong-termterim remedy is completed. The no further action ROD for source

monitoring. Groundwater investigations for Area D concluded when
an interim ROD was signed. The Navy and EPA held regularly

Navy

The installation issued a final RI report for Area D sources and a
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nding of suitability to transfer (FOST) for 29 acres to be transferred

draft reports were issued for EBS Phase Il work, including risk

assessments. The installation initiated a Removal Action at Area A
(Site 1) and conducted pump tests at Areas A and D. The groundwate
monitoring program continued for perimeter, off-base, and Area C
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Supplemental investigations for Site 5 and suspected trenches were

The final ROD for Sites 5 through 7 (Area B) was not signed becauseg
of continuing field investigations at Site 5 and an ongoing RI/FS at

groundwater was completed. An interim RD/RA for groundwater at
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removal at Sites 4 and 6 has been postponed while the installation Fiscal Year
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